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June “1. 2007

VIA CERTIFIED MAIL

Ms. Mary Logan RUTGERS Organics Corporation

U.S. Environmental Protection Agency
77 West Jackson Blvd.
Chicago, IL. 60604

Re: NEASE CHEMICAL SITE, SALEM, OHIO
- PRE-DESIGN INVESTIGATION AND REMEDIAL DESIGN
SCHEDULE -

Dear Mary:

As requested, this letter addresses the schedule for upcoming
deliverables required by the Pre-Design Investigation (PDI) Work Plan
for the above site.

Three Technical Memoranda are required by the approved Work Plan:
¢ Baseline Conditions Memorandum;
¢ Stripping/solidification/stabilization (S/S/S) Pilot  Study
Memorandum;
e Nano-scale zero valent iron (nZVI) Pilot Study and Collection
Trench Study Memorandum
Following completion of these Technical Memoranda, the Remedial
Design Work Plan (RDWP) is to be submitted as required by the
Administrative Order on Consent.

As you know, RUTGERS Organics Corporation (ROC) and its
consultants have been working very closely with the U.S. Environmental
Protection Agency (USEPA) and the Ohio Environmental Protection
Agency (Ohio EPA) throughout the conduct of the PDI Work to ensure
that ai of the information necessary to complete the design is collected.
This cooperation included weekly conference calls during the conduct of
the fieldwork to share data and agree on the scope of follow-up
activitizs. The data obtained led the Agencies/ ROC team to agree on
the need to expand or modify the scope of several of the PDI tasks,
including:

» The southern area shallow groundwater investigation

expanded to include over 30 wells, implemented in four N
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An off-property soil vapor investigation was added as a result
of the shallow groundwater data findings. This necessitated
securing off-property access agreements, contracting an
additional laboratory, and conducting additional fieldwork;

The analytical laboratory for soil mirex analyses was changed
from Exygen to Ohio EPA. As a result, soil mirex analyses
were received four months fater than originaily anticipated;
The nZVI Pilot Study scope (additional well and tracer testing)
and duration was extended to collect additional performance
data;

A laboratory biological treatability study, which was a
contingent task in the PDI Work Plan, is being undertaken.
This required preparation and Agencies’ review of a Work
Pian together with associated field sampling;

An interim deliverable was prepared for the S/S/S Pilot Study
that was reviewed by the Agencies’ team.

Based upon these agreed scope modifications, ROC proposes the
following revised schedule for the deliverables required by the PDI Work

Plan:

Baseline Conditions Memorandum, including the Collection
Trench Study results: June 14, 2007,
Stripping/solidification/stabilization (S/S/S) Pilot Study Final
Memorandum: November 1, 2007,

Nano-scale zero valent iron (nZVI) Pilot Study Memorandum,
including the associated biological treatability study results:
October 1, 2007.

It is anticipated that the Baseline Conditions Memorandum will
recommend additional PDI Work. This work will be conducted in
paraliel with the completion of the Pilot Studies and, as provided in the
PDI Work Plan, it is anticipated that the Remedial Design Work Plan
would be submitted three months after completion of the final Pilot
Study i.e. by February 1, 2008.

Flease do not hesitate to contact Steve Finn or Golder Associates or
myself if you have any questions regarding this matter.

Qchepu ly,
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Dr. Ra ner F. Domalski
Manager Remediation Projects

CccC:

Sheila Abraham, Ohio EPA
Steve Finn, Golder Associates



